
Information regarding changes to the overall execution schedule for separating the sewer system in Øster Snede.

Dear resident of Øster Snede.

You will have noticed that the excavation work for separating the sewer system in Øster Snede has begun. We have got off to a good start, and as previously informed, our work is far from invisible. Knowing that, we continuously focus on minimizing inconvenience for you as residents of Øster Snede. Please feel free to contact someone from the project team if you have questions or concerns regarding the project. Contact information is found in the list below.

We are able to accelerate the pace of the work, allowing us to complete the project sooner than originally anticipated. This will result in slightly more disruption during the construction period, as we will be working in multiple locations across the city simultaneously; however, it means we will finish the work that affects traffic and daily life much faster. We hope you will bear this in mind.

Based on the current schedule for the separate sewer system project in Øster Snede, HM expects to complete a significant portion of the work as early as May 2027. However, the schedule is subject to unforeseen events, such as weather conditions exceeding what is normally expected for the period.



The areas marked in green on the overview above are still subject to schedule uncertainty due to certain agreements having to be finalized before we can determine the time for building the new stormwater basin in the field near Spættevej.

The new pipelines from Th. Jensens Vej and Højmarksvej are linked, in the building process, to building the stormwater basin, hence the schedule for these roads are not final either.
At the time being we estimate work in the green areas to begin in the autumn of 2027.

We keep the local representatives updated and share new information via Hedensted Spildevand's website https://hspv.dk/projekter/2025/12/oester-snede-kloakseparering/

Special information for property owners:
For property owners required to separate the sewer installations on their own premises, this means that the municipality's notification of an order to separate the sewer system will arrive earlier than originally anticipated. Based on the current schedule, we expect the municipality (Hedensted Kommune) to issue the notification in early 2028. Hedensted Spildevand will ask the municipality to grant a longer deadline for the private separate sewer installation, so that the deadline for property owners to report the completion of the private separate sewer installation will be no earlier than the end of 2028.

Please note that the property owner is responsible for the separation of the property's sewer system. If you are a tenant, it is your landlord's responsibility to ensure that the property's sewer system is separated.

Property owners do not have to wait for the municipality to issue the order. Once new service connections to your property have been installed, your contractor (kloakmester) may proceed with the work.
If your property is already fully prepared for the separate sewer system, please make sure to inform either Peter H. Mikkelsen or Rikke H. Mortensen as soon as possible to make sure we have this information before installing the new service connections to your premises. We will need a copy of the completion notice from your contractor, approved by the municipality, Hedensted Kommune (in Danish "Godkendt færdigmelding fra autoriseret kloakmester").

Builder		**Phone**	**Mail.**
Hedensted Spildevand	Rikke Haahr Mortensen	76 74 92 73	rhm@hspv.dk
Consulting engineer			
CS Consult	Peter Horsholt Mikkelsen	61 74 23 57	peter@csconsult.nu
Contractor			
HM –foreman on site	Hans Christian Jensen - HC	40 30 77 14	
HM – project manager	Kristoffer Wisler Markussen	20 89 51 15	kwm@hm-as.dk
Local representatives			
	Bent Sørensen	20 12 64 58	
	Bjørn Maarupgaard		

Please note that this letter has been sent to property owners only. If your property is rented out, we kindly ask you to pass this information on to your tenants.